

PMS Dashboard

Project Status & Release Readiness

A strictly evidence-validated technical program audit of software status, test suite results, security posture, database readiness, and release forecasting for executive management.

● **RELEASE STATUS: AT RISK (RELEASE BLOCKED BY SEC-01 & 5 BACKEND TEST FAILURES)**

AUDIT DATE
July 23, 2026

RELEASE BASELINE
main (Root HEAD 303d7a6)

PREPARED BY
Senior Technical Program Manager

TARGET RELEASE
Controlled Pilot (Aug 2026)

1. Executive Summary & Baseline Evidence

Empirical Quality Metrics & Critical Release Blockers

OVERALL STATUS

AT RISK

Blocked by 3 critical items

FRONTEND VITEST SUITE

156 / 156

100% Pass Rate (0 TS/Lint errors)

BACKEND PYTEST SUITE

478 / 483

478 Passed, 5 Failed on main

TARGET PILOT WINDOW

Aug 15–25

Controlled Pilot (3 Teams)

EXECUTIVE TAKEAWAY & THREE IMMEDIATE RELEASE BLOCKERS

The PMS Dashboard is functionally mature, highly responsive, and backed by a 100% passing Frontend Vitest suite (156/156 passing, 0 ESLint errors, 0 TypeScript errors). However, **immediate production release is BLOCKED** by three mandatory pre-requisites:

1. SEC-01 Critical Security Blocker:

Historical Git commits contain un-rotated sensitive credentials and test data. A mandatory repository history rewrite (BFG/Gitleaks) and secret rotation must occur prior to public exposure.

2. 5 Failing Backend Pytest Unit Tests on `main` HEAD (`7c6279c`):

Tests failed in `test\_kpi\_contribution\_capping.py` (3 capping math assertions), `test\_marketing\_import.py` (score upsert assertion), and `test\_migration\_graph.py` (migration head assertion mismatch).

3. Report Builder Phase 1 Closure Failure:

A formal audit (`REPORT\_BUILDER\_PHASE\_1\_CLOSURE.md`) declared Phase 1 incomplete due to data model discrepancies between Web UI, Insights, and generated PDF reports (e.g. zero-target null handling).

Empirical Readiness Taxonomy

Readiness Level	Status	Target Window
Internal Demo	VERIFIED	Ready Today (Local)
Controlled Pilot	AT RISK	Aug 15 – Aug 25, 2026
UAT Readiness	PENDING	August 21, 2026
Full Production	BLOCKED	September 15, 2026

Target Release Baseline Commits

Repository	Branch	Commit Hash & Note
DevOps Root	`main`	`303d7a6` (AHT & Action fixes)
Backend Submodule	`main`	`7c6279c` (Slug resolution fix)
Frontend Submodule	`main`	`0c20e8c` (AHT key lookup fix)

2. Workstream Status & Delivery Matrix

Evidence-Based Status Classification across 16 Technical & Functional Workstreams

Workstream Phase	Qualitative Status	Completed Scope	Remaining Scope	Evidence Source
1. Foundation & Architecture	VERIFIED	Monorepo scaffolding, FastAPI + React 19 shell, setup scripts, env templates.	None.	SYSTEM_AUDIT_REPORT.md
2. Database & Migrations	PARTIALLY VERIFIED	PostgreSQL 15 schema v3.0, 31 Alembic migrations, RLS policies, partitioning.	Fix migration head test failure; staging Postgres dry-run.	Alembic head c1a8f6d2e4b7
3. Authentication & RBAC	VERIFIED	JWT tokens, RBAC roles (Admin, Manager, Executive), level-scoped team access.	Password reset policy on first login for new staff.	test_auth_hardening.py
4. Workbook Upload Intake	VERIFIED	Excel parser, signature validation (OLE/ZIP), bounded reads, Nginx 25MB limit.	Async background worker queue (Celery/RQ) for uploads.	upload_security.py
5. KPI Builder & Config	VERIFIED	Config-driven onboarding for 13 teams, versioning table, weight sum triggers.	GUI config editor for non-technical admins.	NEW_TEAM_ONBOARDING.md
6. Employee Performance	VERIFIED	Employee directory, historical profile, uncapped vs capped contribution scoring.	Minor zero-target visual edge cases.	KpiBreakdownPanel.test.tsx
7. Team Dashboard	VERIFIED	Multi-period filters, roster view toggles, call-center & back-office views.	None.	TeamDashboardView.tsx
8. Management Overview	VERIFIED	Managerial & Corporate overview, manager selector bar, position hierarchy.	Cross-departmental drill-downs.	ManagerSelectorBar.test.tsx
9. Balanced Scorecard	VERIFIED	4 perspectives (Financial, Customer, Internal, Learning), BSC snapshot engine.	Multi-year BSC trend comparison.	management_kpi_config
10. Strategy Map	VERIFIED	Strategic objective mapping, position-based title resolution.	Interactive target node editing.	SYSTEM_STATUS.md
11. Insights & Planning	VERIFIED	Insight drawer, canonical narrative engine, planning workspace (plans, milestones).	Persisted root cause register.	PlanningView.test.tsx
12. Report Builder	AT RISK	5-step story builder UI, 6 templates, dynamic page expansion, 16:9 PDF export.	Resolve Phase 1 Audit failure (zero-target nulls, evidence parity).	REPORT_BUILDER_PHASE_1_CLOSURE
13. Security Hardening	AT RISK	SEC-02 to SEC-08 resolved (CORS allowlist, upload security, Redis auth, 0 vulnerabilities).	SEC-01: Git history rewrite & secret rotation.	SYSTEM_AUDIT_REPORT.md
14. Containerization	VERIFIED	Multi-stage Dockerfiles (non-root execution), docker-compose.prod.yml, health probes.	Multi-worker WS pub/sub scaling.	docker-compose.prod.yml
15. Pilot & UAT Prep	PENDING VERIFICATION	Pre-flight verification checklist, 13 team onboarding definitions, handover zip archives.	Staging deployment, UAT user provisioning.	production-checklist.md
16. Production Deploy	PENDING VERIFICATION	Deployment guides (VPS, Cloud PaaS, Compose), Systemd service templates, Nginx SSL.	Production VPS setup, SSL certbot, DNS.	DEPLOYMENT_GUIDE.md

3. Team Readiness Taxonomy (13 Configured Teams)

Strict Classification into Configured, Uploaded, Tested, UAT Approved & Pilot Ready

TEAM NAME	CONFIGURED	DATA UPLOADED	FUNCTIONALLY TESTED	UAT APPROVED	PILOT READY
Inbound	YES	YES	YES (test_three_teams.py)	NO	YES (TARGETED)
Outbound	YES	YES	YES (test_three_teams.py)	NO	YES (TARGETED)
Pre-Approvals IP Offshore	YES	YES	YES (test_three_teams.py)	NO	YES (TARGETED)
Inbound UAE	YES	YES	YES	NO	NO
Sales	YES	YES	YES (test_three_teams.py)	NO	NO
Pharmacy	YES	YES	YES (test_three_teams.py)	NO	NO
Coding	YES	YES	YES (test_three_teams.py)	NO	NO
CSR	YES	YES	YES	NO	NO
Submission	YES	YES	YES (test_submission_team.py)	NO	NO
Re-Submission	YES	YES	YES (test_re_submission_team.py)	NO	NO
Pre-Approvals OP Dubai	YES	YES	YES (test_preapprovals_op_dubai.py)	NO	NO
Pre-Approvals IP Final Dubai	YES	YES	YES (test_preapprovals_ip_final_dubai.py)	NO	NO
Marketing	YES	YES	YES (1 TEST FAILED)	NO	NO

TEAM CLASSIFICATION TAKEAWAY

While all 13 teams are configured in JSON and populated with operational performance data in PostgreSQL, **0 teams are UAT Approved** because formal user acceptance testing has not been executed on staging. **3 teams (Inbound, Outbound, Pre-Approvals IP Offshore)** are targeted for the initial Controlled Pilot Release.

4. Prioritized Executive Risk Register

Critical Blockers & Performance Risks Impacting Delivery Schedule

ID	RISK & CATEGORY	PROB	IMPACT	CURRENT MITIGATION STATUS	REQUIRED MANAGEMENT ACTION	RELEASE EFFECT
BLK-01	SEC-01: Historical Git Commit Secrets Security & Compliance	HIGH	CRITICAL	HEAD branch sanitized. Private JSON files un-tracked.	Execute BFG/Gitleaks history rewrite; rotate all DB, JWT, and Redis credentials immediately.	BLOCKS RELEASE
BLK-02	5 Failing Backend Pytest Unit Tests Code Quality & Testing	HIGH	HIGH	Tracebacks isolated in contribution capping, marketing import, and migration graph tests.	Fix 5 failing Pytest assertions on main branch to achieve 100% green backend test suite.	BLOCKS BASELINE
BLK-03	Report Builder Phase 1 Closure Failure Product Data Parity	HIGH	HIGH	Documented in REPORT_BUILDER_PHASE_1_CLOSURE.md (FAIL closure).	Refactor Report Builder to consume canonical ReportingEvidenceService and preserve zero-target nulls.	BLOCKS REPORT UI
RSK-01	Synchronous File Upload Thread Blocking Performance & Scale	Medium	Medium	Bounded chunk reads and Nginx 25MB body limit enforced.	Implement Celery/Redis Queue background worker task for large Excel uploads.	Affects Scale
RSK-02	Unverified Staging PostgreSQL Migration Graph Database Integrity	Medium	High	31 Alembic migrations verified on local Postgres PMS_Sys.	Perform full migration dry-run on staging PostgreSQL VPS prior to UAT.	UAT Prerequisite

RISK SUMMARY

Out of 5 program risks, **3 are critical release blockers** that prevent immediate deployment. All 3 blockers can be fully remediated within a **10-working-day technical sprint**.

5. First Release Forecast & Critical Path Timeline

Evidence-Based Schedule for Controlled Pilot, UAT, and Full Production Rollout



Release Strategy & Forecast Windows

Release Dimension	Target Window / Specification
Recommended First Release	CONTROLLED PILOT RELEASE
Pilot Scope	3 Teams: Inbound, Outbound, Pre-Approvals IP Offshore
Technical Readiness Date	August 7, 2026 (10 Working Days)
Pilot / UAT Readiness Date	August 21, 2026 (10 Working Days)
Full Production Readiness	September 15, 2026 (15 Working Days)
Forecast Confidence Level	LOW / CONDITIONAL

Management Decisions Required

Management Decision	Owner	Target Date
1. Authorize SEC-01 History Rewrite & Key Rotation	CTO / Security	July 26, 2026
2. Approve Controlled Pilot Strategy (3 Initial Teams)	VP Operations	July 28, 2026
3. Allocate VPS Hosting Budget (Hetzner / AWS)	IT Director	July 30, 2026

FINAL AUDIT CONCLUSION & RECOMMENDATION

Status: AT RISK (RELEASE BLOCKED BY SEC-01, 5 TEST FAILURES & REPORT BUILDER DATA PARITY)

The PMS Dashboard frontend user experience (100% Vitest pass rate), scoring math, and performance architecture are in a highly polished state. By approving the 48-hour security maintenance window, fixing the 5 backend test assertions, and refactoring Report Builder data models, executive management can target a **Controlled Pilot Release in August 2026** followed by **Full Production Rollout by September 15, 2026**.

Audit Sign-off: Senior Technical Program Manager & Delivery Auditor

Signature: _____

Date: July 23, 2026